COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2018

ESTI MATE SUMVARY 10:13: 12
CONTI D C20344 ESTI MATE NG 0016 PROG SPEC YR: 2005
PCN: 20344- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 315.5 DAYS TI ME ALLOW 365 WORK DAYS
US 50 BNSF RAI LROAD TO PURCELL PERCENT TIME:  86.44 ORI G TI ME ALLON 365 WORK DAYS
PRQJECT NO. STA0503- 085
US 50 BNSF RAI LROAD TO PURCELL
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 10/ 10/ 2018 DATE TIME STARTED 05/17/2017
9002 N. MOORE RD. DATE LET 04/ 20/ 2017 DATE WORK BEGAN  06/19/2017
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 16/2017 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 05/17/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 10, 782, 536. 43 PARTI Cl PATI NG $  8,108,022.11 $ 1,347, 283. 84
AWARD PRQIJECT AMT: $ 10, 200, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 75. 15% TOTAL EARNI NGS 8,103, 022. 11 1,347, 283. 84
FUNDS AVAI LABLE: $ 2,679,514.32 STOCKPI LED MATERI ALS 9,820.77 0.00
GROSS EARNI NGS 8,112, 842. 88 1, 347, 283. 84
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 153, 000. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,959, 842. 88 1,347, 283. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,959, 842. 88 1, 347, 283. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,347, 283. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
62, 214. 25000 1. 000 62, 214. 25
0010 202-00019 Renoval of Inlet 2.000 1. 000
EACH 0. 000 0. 00
1, 041. 00000 1.000 1, 041.00
0015 202- 00026 Renoval of Slope and Ditch Paving 328. 000 128. 000
Sy 0. 000 0. 00
12. 76000 128. 000 1, 633. 28
0020 202-00027 Renoval of Riprap 164. 000 0. 000
SY 0. 000 0. 00
18. 95000 0. 000 0.00
0025 202-00035 Renpval of Pipe 145. 000 108. 000
LF 0. 000 0. 00
20. 82000 108. 000 2,248.56
0030 202-00037 Renoval of End Section 8. 000 5. 000
EACH 1. 000 226. 62
226. 62000 6. 000 1,359.72
0035 202-00090 *Renoval of Delineator 53. 000 28. 000
EACH 0. 000 0. 00
3.30000 28. 000 92. 40
0040 202-00195 Renoval of Median Cover 101. 000 96. 000
SY 0. 000 0. 00
15. 79000 96. 000 1,515. 84
0045 202-00203 Renoval of Curb and Gutter 398. 000 190. 000
LF 0. 000 0. 00
7.37000 190. 000 1, 400. 30
0050 202-00220 *Renoval of Asphalt Mat 24,181. 000 20, 268. 000
SY 3, 913. 000 17, 256. 33
4.41000 24,181. 000 106, 638. 21
0055 202-00240  *Renpval of Asphalt Mat (Pl aning) 31, 716. 000 11, 942. 000
SY 12, 835. 000 15, 402. 00

1. 20000 24,777.000 29, 732. 40



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00810

202- 00821

202- 00827

202- 00831

202- 00840

202- 00848

202- 00858

202-01130

202- 01300

202- 04002

C20344
20344-BID
STA0503- 085

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

ROADWAY

*Renoval of Pavenent

*Renoval of

Ground Sign

*Renoval of

Si gn Panel

Pul | Box

*Renoval of

*Renoval of

Traffic Signal

*Renoval of

Traffic Signal

*Renoval of

Traffic Signal

*Rermoval of Pedestal Pole

Guardrai |

*Renoval of

*Renoval of

End Anchor age

Clean Cul vert

Mar ki ng

Head

Pol e

Controller

Type 3

ESTI MATE NO 0016

and Cabi net

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8, 000. 000
SF

2. 81000
13. 000

EACH
44. 14000
10. 000

EACH
33. 10000
7.000

EACH
110. 00000
1. 000

EACH
165. 00000
2.000

EACH
1, 102. 00000
1. 000

EACH
661. 00000
1. 000

EACH
275. 00000
914. 000

LF

3. 31000
6. 000

EACH
215. 00000
7.000

EACH

1,574. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5,072. 000
998. 000
6, 070. 000

4. 000
4. 000
8. 000

0. 000
5. 000
5. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

872. 000
0. 000
872. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 10/ 2018

2,804

176.

165.

38

.00

.00

.00

.00

.00

.00

.00

.00

10:13:12

AMOUNT

17, 056

353.

165.

550.

2,204

661.

275.

2,886

1,075

70

12

50

00

.00

00

00

00

32

00

.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00010  Uncl assified Excavation (Conplete In Place) 72, 044.000 58, 184. 000
cY 7,400. 000 15, 540. 00
2.10000 65, 584. 000 137, 726. 40
0120 203-00066 *Enbankment Material (Conplete In Place) (R40) 62, 478. 000 50, 137. 000
cY 1, 291. 000 16, 808. 82
13. 02000 51, 428. 000 669, 592. 56
0125 203-01500 Bl ading 100. 000 9. 000
HOUR 0. 000 0. 00
140. 90000 9. 000 1, 268. 10
0130 203-01510 Backhoe 100. 000 3. 000
HOUR 0. 000 0. 00
127. 17000 3. 000 381.51
0135 203-01550  Dozing 100. 000 19. 000
HOUR 0. 000 0. 00
174. 61000 19. 000 3,317.59
0140 203-01597 *Pot hol i ng 111. 500 104. 500
HOUR 7.000 1, 750. 00
250. 00000 111. 500 27, 875. 00
0145 206- 00510 Filter Material (Class A) 63. 000 12. 000
cY 0. 000 0. 00
59. 43000 12. 000 713. 16
0150 207-00205 Topsoi | 7,744.000 2,860. 000
cY 0. 000 0. 00
8. 24000 2, 860. 000 23, 566. 40
0155 208-00007 *Erosi on Log Type 2 (8 Inch) 5, 000. 000 2,842.000
LF 0. 000 0. 00
3. 03000 2,842.000 8, 611. 26
0160 208-00020 *Silt Fence 6, 000. 000 5,587. 000
LF 0. 000 0. 00
1. 38000 5, 587. 000 7,710.06
0165 208-00035 *Aggr egat e Bag 518. 000 518. 000
LF 0. 000 0. 00

5.52000 518. 000 2,859. 36



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
736. 14000 2.000 1,472.28
0175 208-00051 *StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
14. 29000 0. 000 0. 00
0180 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 4.000 4.000
EACH 0. 000 0. 00
347.59000 4. 000 1, 390. 36
0185 208- 00070 Vehi cl e Tracki ng Pad 4. 000 4. 000
EACH 0. 000 0. 00
1, 334. 52000 4.000 5, 338.08
0190 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 96. 000
HOUR 0. 000 0. 00
127. 02000 96. 000 12,193.92
0195 208-00105 Renopval and Disposal of Sedinent (Equipnent) 200. 000 24.000
HOUR 0. 000 0. 00
112. 97000 24.000 2,711.28
0200 208-00106 *Sweepi ng (Sedi nent Renoval) 300. 000 33. 500
HOUR 0. 000 0. 00
109. 70000 33.500 3,674.95
0205 208-00107 Renoval of Trash 200. 000 18. 000
HOUR 0. 000 0. 00
133. 95000 18. 000 2,411.10
0210 208-00207  Erosion Control Managenent 200. 000 75. 000
DAY 5. 000 1,192.65
238. 53000 80. 000 19, 082. 40
0215 210-00476 *Reset M crowave Vehicle Radar Detector (M/RD) 2.000 0. 000
EACH 0. 000 0. 00
1, 765. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00

33.10000 2.000 66. 20



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-00825 *Reset Fl ashing Beacon 3. 000 1.000
EACH 0. 000 0. 00
2,206. 00000 1. 000 2,206. 00
0230 210-00831 *Reset Traffic Signal Head 4. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0235 210-00848 *Reset Traffic Signal Controller and Cabi net 1. 000 1.000
EACH 0. 000 0. 00
2,427.63000 1. 000 2,427.63
0240 210-00865 *Reset Pedestrian Signal Head 2.000 2.000
EACH 0. 000 0. 00
220. 00000 2. 000 440. 00
0245 210-00890 *Reset Intersection Detection System (Camera) 5. 000 4.000
EACH 0. 000 0. 00
1, 213. 00000 4.000 4,852. 00
0250 210-01000 *Reset Fence 1,117. 000 0. 000
LF 0. 000 0. 00
7.45000 0. 000 0. 00
0255 210-01190 *Reset Tensioned Cable Barrier 300. 000 0. 000
LF 0. 000 0. 00
15. 44000 0. 000 0. 00
0260 212-00006 *Seedi ng (Native) 14. 400 5. 400
ACRE 3.970 3,745.54
943. 46000 9. 370 8, 840. 22
0265 212-00032  *Soil Conditioning 14. 400 5. 400
ACRE 3. 660 10, 662. 13
2,913. 15000 9. 060 26,393. 14
0270 213-00002 *Mul chi ng (Weed Free Hay) 7.500 2.000
ACRE 3.230 1, 889. 03
584. 84000 5. 230 3,058.71
0275 213-00061  *Mulch Tackifier 1, 504. 000 396. 000
LB 766. 000 2,451. 20

3.20000 1, 162. 000 3,718. 40



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

214-00145

214- 01015

216- 00201

217-00015

240- 00010

240- 00020

250- 00010

250- 00050

250- 00110

250- 00120

250- 00200

C20344
20344-BID
STA0503- 085

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Plant Protection Fence 1, 000. 000
LF
2. 65000
*W 11l ow Cuttings 1, 100. 000
EACH
5. 79000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 33, 300. 000
Cl ass
SY
2. 04000
*Noxi ous Weed Managenent 1, 230. 000
Sy
7.72000
*Renmpval of Nests 5. 000
HOUR
132. 00000
*Netting 950. 000
Sy
7.17000
*Environnental Heal th and Safety Managenent 1.000
LS
4, 406. 00000
*Moni toring Technici an 40. 000
HOUR
82. 00000
*Heal th and Safety O ficer 55. 500
HOUR
102. 00000
*Material Sanpling and Delivery 5. 000
EACH
111. 00000
*Mat eri al Handling (Stockpile) 25. 000
cY

397. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

0. 000
0. 000
0. 000

16, 412
2,112
18, 524

000
000
000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3. 000
52.500
55. 500

2.000
1. 000
3. 000

0. 000
0. 000
0. 000
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4,308

5, 355

111.

.00

.00

48

.00

.00

.00

.00

.00

00

.00

10:13:12

AMOUNT

1, 507.

37,788

264.

6, 811.

4, 406

5, 661.

333.

85

.00

96

.00

00

50

00

.00

00

00

.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 250-00210 *Sol i d Waste Di sposal 50. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0340 250-00220  *Hazardous Waste Di sposal 50. 000 0. 000
cY 0. 000 0. 00
21. 14000 0. 000 0. 00
0345 304-06000 Aggregate Base Course (Cl ass 6) 23, 000. 000 19, 914. 300
TON 2,764. 650 62, 232. 27
22.51000 22,678. 950 510, 503. 16
0350 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 300. 000 180. 150
TON 37.560 10, 329. 00
275. 00000 217.710 59, 870. 25
0355 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 24,500. 000 11,879. 310
TON 7,142.170 557, 089. 26
78. 00000 19, 021. 480 1, 483, 675. 44
0360 403-34871 *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 12, 500. 000 1,415.750
TON 2,589. 230 243, 387.62
94. 00000 4,004. 980 376, 468. 12
0365 411-10255 *Enul sified Asphalt (Sl ow Setting) 15, 694. 000 2,193. 000
GAL 2,144.000 18, 331. 20
8. 55000 4,337.000 37,081. 35
0370 420-00112 Ceotextile (Drainage) (Cass 1) 104. 000 104. 000
SY 0. 000 0. 00
8.20000 104. 000 852. 80
0375 503-00012 *Drilled Caisson (12 Inch) 4. 000 0. 000
LF 0. 000 0.00
129. 28000 0. 000 0. 00
0380 503-00036 *Drilled Caisson (36 Inch) 57. 000 57.000
LF 0. 000 0. 00
346. 13000 57. 000 19, 729. 41
0385 503- 00054 *Drilled Caisson (54 Inch) 51. 000 49. 000
LF 0. 000 0. 00

579. 00000 49. 000 28,371. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 506-00206 Riprap (6 Inch) 52. 000 0. 000
cY 0. 000 0.00
98. 72000 0. 000 0. 00
0395 506- 00209 Riprap (9 Inch) 140. 000 140. 000
cY 0. 000 0. 00
75. 00000 140. 000 10, 500. 00
0400 507-00100 Concrete Slope and Ditch Paving (Reinforced) 10. 000 10. 000
cY 0. 000 0.00
636. 00000 10. 000 6, 360. 00
0405 601-01000 Concrete Class B 11. 600 0. 000
cY 0. 000 0. 00
1,710. 42000 0. 000 0. 00
0410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0. 00
0415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 584. 000 434. 000
LF 148. 000 13, 497. 60
91. 20000 582. 000 53, 078. 40
0420 603-02185  23x14 Inch Reinforced Concrete Pipe (Conplete In 80. 000 80. 000
Pl ace
) LF 0. 000 0.00
93. 68000 80. 000 7,494. 40
0425 603-05024 24 Inch Reinforced Concrete End Section 11. 000 9. 000
EACH 2.000 2,084.00
1, 042. 00000 11. 000 11, 462. 00
0430 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
551. 48000 1. 000 551. 48
0435 603-10240 24 Inch Corrugated Steel Pipe 103. 000 83. 000
LF 0. 000 0. 00
66. 30000 83. 000 5,502. 90
0440 603-30024 24 Inch Steel End Section 2. 000 1.000
EACH 1. 000 334.00

334. 00000 2.000 668. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 604-00305 *Inlet Type C (5 Foot) 2.000 1. 000
EACH 1. 000 4,537.41
4,537. 41000 2.000 9,074. 82
0450 604- 00506 *Inlet Type D (Special) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 823. 15000 0. 000 0. 00
0455 604-19210 *Inlet Type R L 10 (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
11, 450. 00000 0. 000 0. 00
0460 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 982. 00000 1. 000 3,982.00
0465 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) M dwest Guardrail 2,236. 000 1, 902. 000
System (MGS) Type 3 W
LF 0. 000 0. 00
21.51000 1, 902. 000 40, 912. 02
0465 MATERI AL ALLOMNCE W Beam Rail, Galv 334. 000
LF 0. 000 0. 00
11. 75500 334. 000 3,926.17
0470 606-00350 *Quardrai|l Type 3 (Double) (6-3 Post Spacing) 50. 000 0. 000
LF 0. 000 0. 00
44.12000 0. 000 0. 00
0475 606-00710 *Quardrail Type 7 (Style CA) 10. 000 0. 000
LF 0. 000 0. 00
60. 67000 0. 000 0.00
0480 606-00716 *CQuardrail Type 7 (Style CA) (Special) 138. 000 138. 000
LF 0. 000 0. 00
69. 49000 138. 000 9, 589. 62
0485 606-01340 *End Anchorage Type 3D (31 in MGS) 1. 000 1. 000
EACH 0. 000 0. 00
1, 047. 00000 1. 000 1, 047.00
0485 MATERI AL ALLOWANCE Quardrail End Treat 0. 000
EACH 0. 000 0. 00

485. 63000 0. 000 0. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 606-01370 *Transition Type 3G (31 in MGS) 6. 000 0. 000
EACH 0. 000 0. 00
1, 764. 73000 0. 000 0. 00
0490 MATERI AL ALLOMNCE Transtion, Guardrail 6. 000
EACH 0. 000 0. 00
540. 00000 6. 000 3, 240. 00
0491 606-01370 Transition Ty 3G New Standard Transition Type 3G (31 6. 000 6. 000
in MGS
) EACH 0. 000 0. 00
2,189. 73000 6. 000 13, 138. 38
0495 606-01380 *Transition Type 3H (31 in MGS) 1. 000 1. 000
EACH 0. 000 0. 00
1, 544. 14000 1. 000 1,544.14
0495 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0500 606-01460 *Medi an Ter m nal 2.000 2.000
EACH 0. 000 0. 00
4, 246. 00000 2.000 8, 492. 00
0500 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0505 606- 02003 *End Anchorage (Nonfl ared) 3.000 2.000
EACH 0. 000 0. 00
1, 676. 00000 2.000 3, 352. 00
0505 MATERI AL ALLOWANCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00
1, 424. 60000 1. 000 1, 424. 60
0510 606- 02005 *End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 875. 00000 0. 000 0.00
0510 MATERI AL ALLOWANCE Guardrail End Treat 1. 000
EACH 0. 000 0. 00

1, 230. 00000 1. 000 1, 230. 00



CONTI D

ROADWAY

CAT NO0200

0515 606-20014

0520

606-21010

0525

609- 21011

0530

609- 21021

0535

610- 00024

0540

612- 00001

0545

612- 00002

0550

612- 00003

0555

613- 00200

0560

613- 00206

0565 613-00306

C20344

20344-BID
STA0503- 085

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Tensi oned Cable Barrier (TL-4) 5, 042. 000
LF
17. 65000
*End Anchorage (Tensi oned Cable Barrier) 4. 000
EACH
3, 281. 00000
*Curb and CGutter Type 2 (Section I-M 1, 851. 000
LF
16. 63000
Curb and Gutter Type 2 (Section II-M 314. 000
LF
24.36000
*Medi an Cover Material (4 Inch Patterned Concrete) 10, 330. 000
SF
7.67000
*Del i neator (Type I) 139. 000
EACH
14. 35000
*Del i neator (Type Il) 20. 000
EACH
15. 45000
*Del i neator (Type II1I) 9. 000
EACH
16. 55000
*2 Inch Electrical Conduit 2,177.000
LF
13. 79000
*2 Inch Electrical Conduit (Bored) 1, 025. 000
LF
14. 89000
*3 Inch Electrical Conduit (Bored) 1, 240. 000
LF

16. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 042. 000
0. 000
5, 042. 000

4. 000
0. 000
4.000

1, 698. 000
0. 000
1, 698. 000

104. 000
0. 000
104. 000

10, 330. 000
0. 000
10, 330. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,177.000
0. 000
2,177.000

1, 025. 000
0. 000
1, 025. 000

1, 240. 000
0. 000
1, 240. 000

Page 12

ESTI MATE RUN 10/ 10/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:13:12

AMOUNT

88, 991.

13,124

28, 237

2,533

79, 231.

30, 020

15, 262

20, 509

30

00

74

44

10

.00

.00

.00

83

25

60



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 030. 000 2, 015. 000
LF 0. 000 0. 00
12. 14000 2,015. 000 24,462. 10
0575 613-01300 *3 Inch Electrical Conduit (Plastic) 160. 000 160. 000
LF 0. 000 0. 00
16. 00000 160. 000 2,560. 00
0580 613-07023 *Pul | Box (24"x36"x24") 3.000 3. 000
EACH 0. 000 0. 00
893. 00000 3. 000 2,679.00
0585 613-07039 *Pull Box (30"x48"x18") 5. 000 5. 000
EACH 0. 000 0. 00
1, 130. 00000 5. 000 5, 650. 00
0590 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
8, 824. 00000 1. 000 8, 824.00
0595 613-13004 *Lum naire (Special)(LED) (130 Watt) 5. 000 5. 000
EACH 0. 000 0. 00
805. 00000 5. 000 4,025.00
0600 613-13006 *Lumi nare (LED) (8500 Lumens) 3. 000 3. 000
EACH 0. 000 0. 00
692. 00000 3. 000 2,076. 00
0605 613-34400 *Li ght Standard Metal (40 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
3, 281. 00000 5. 000 16, 405. 00
0610 613-40010 *Li ght Standard Foundati on 10. 000 10. 000
EACH 0. 000 0. 00
1, 654. 00000 10. 000 16, 540. 00
0615 613-50105 *Li ghting Control Center (Pedestal Only) 1. 000 1. 000
EACH 0. 000 0. 00
9, 375. 00000 1.000 9, 375. 00
0620 613-50355 *Power Transf ormer 0. 000 0. 000
EACH 0. 000 0. 00

3, 860. 00000 0. 000 0. 00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 614-00011  *Sign Panel (Class I) 100. 000 2.000
SF 50. 000 772.00
15. 44000 52. 000 802. 88
0630 614-00012 *Sign Panel (Class I1) 495. 000 202. 000
SF 22.000 412.72
18. 76000 224.000 4,202.24
0635 614-00013 Sign Panel (Cass Ill) 661. 000 425. 000
SF 0. 000 0. 00
17. 54000 425. 000 7,454.50
0640 614-00615 *Steel Sign Post (W 6x15) 29. 000 0. 000
LF 0. 000 0. 00
46. 35000 0. 000 0.00
0645 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0. 00
19. 86000 0. 000 0. 00
0650 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 424. 000 77.000
Sli pbase
LF 20. 000 706. 20
35. 31000 97. 000 3,425.07
0655 614-03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 379. 33000 0. 000 0. 00
0660 614-42000 Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 1.000
EACH 0. 000 0. 00
74,111.00000 1. 000 74,111.00
0665 614-70150  *Pedestrian Signal Face (16) (Countdown) 2.000 2.000
EACH 0. 000 0. 00
523. 00000 2.000 1, 046. 00
0670 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
739. 00000 10. 000 7,390. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 3.000
EACH 0. 000 0. 00

882. 00000 3. 000 2,646.00



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 614-72855 *Traffic Signal Controller Cabinet 1. 000 1.000
EACH 0. 000 0.00
23, 825. 00000 1. 000 23, 825. 00
0685 614-72860 *Pedestrian Push Button 2.000 2.000
EACH 0. 000 0. 00
198. 00000 2.000 396. 00
0690 614-72886 *Intersection Detection System (Camnera) 1. 000 0. 000
EACH 0. 000 0.00
7,302. 00000 0. 000 0. 00
0695 614- 80000 *Fl ashi ng Beacon 2.000 2.000
EACH 0. 000 0. 00
2,327.00000 2.000 4,654.00
0700 614-80385 *Runble Strip 17, 200. 000 0. 000
LF 0. 000 0.00
0. 67000 0. 000 0. 00
0705 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
15, 475. 00000 1.000 15, 475. 00
0705 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
11, 485. 00000 0. 000 0. 00
0710 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
17, 444. 00000 2.000 34, 888. 00
0710 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
12, 137. 00000 0. 000 0. 00
0715 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 764. 00000 1.000 1,764.00
0720 614-87424 Fiber Optic Cable (Single Mde) (24 Strands) 950. 000 950. 000
LF 0. 000 0.00

2.87000 950. 000 2,726.50



CONTI D: C20344 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0725 614-87524  *Splice Fiber Optic Cable (24 Strand) 14.000 14. 000
EACH 0. 000 0. 00
2, 095. 00000 14. 000 29, 330. 00
0726 614-87496 Fi ber Optic Cable (S Mdde) (96 S) Fiber Optic Cable (S 950. 000 950. 000
Mbde) (96S)
LF 0. 000 0. 00
3. 39000 950. 000 3,220.50
0730 614-87624  *Terminate Fiber Optic Cable (24 Strand) 4.000 2.000
EACH 2.000 2,758. 66
1, 379. 33000 4. 000 5,517.32
0735 621-00450 *Det our Pavemnent 275. 000 0. 000
SY 0. 000 0. 00
70. 44000 0. 000 0. 00
0740 625-00000  Construction Surveying 1. 000 0.614
LS 0.284 26, 626. 99
93, 757. 00000 0.898 84,193. 79
0745 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
750, 000. 00000 1.000 750, 000. 00
0750 626-01103 *Public Information Services (Tier I11) 1. 000 0.825
LS 0. 055 1,984. 64
36, 084. 42000 0. 880 31, 754. 29
0755 627-00008 *Modi fi ed Epoxy Pavenent Marking 187. 000 0. 000
GAL 0. 000 0. 00
198. 00000 0. 000 0. 00
0760 627-00011  *Pavenent Marking Paint (Waterborne) 400. 000 202. 500
GAL 122. 000 7,442.00
61. 00000 324. 500 19, 794. 50
0765 627-30405  *Preforned Thernopl astic Pavement MarKking 504. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
25. 48000 0. 000 0. 00
0770 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 1, 325. 000 0. 000
Li ne
) SF 0. 000 0. 00

16. 71000 0. 000 0. 00
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PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-00000  *Fl aggi ng 2, 000. 000 404. 000
HOUR 197. 500 4,791. 35
24. 26000 601. 500 14,592. 39
0780 630- 00007 *Traffic Control Inspection 352. 000 332. 000
DAY 20. 000 1, 324. 20
66. 21000 352. 000 23,305.92
0785 630-00012 *Traffic Control Management 150. 000 107. 000
DAY 10. 000 5, 240. 00
524. 00000 117. 000 61, 308. 00
0790 630-80001 *Fl ashi ng Beacon (Portable) 24.000 3. 000
EACH 2. 400 1, 324.15
551. 73000 5. 400 2,979.34
0795 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3.500
EACH 2. 800 463. 46
165. 52000 6. 300 1,042.78
0800 630-80341  *Construction Traffic Sign (Panel Size A) 22.000 10. 500
EACH 8. 400 463. 43
55. 17000 18. 900 1,042.71
0805 630-80342  *Construction Traffic Sign (Panel Size B) 98. 000 38. 500
EACH 30. 800 2,549.01
82. 76000 69. 300 5,735. 27
0810 630-80344  *Construction Traffic Sign (Special) 165. 000 27.500
SF 22.000 291. 28
13. 24000 49. 500 655. 38
0815 630-80355 *Portabl e Message Sign Panel 5. 000 2.000
EACH 2.500 27,585. 00
11, 034. 00000 4.500 49, 653. 00
0820 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yPe) EACH 1. 200 2,383. 49
1, 986. 24000 2.700 5, 362. 85
0825 630-80360  *Drum Channel i zi ng Device 227. 000 113. 500
EACH 90. 800 5, 009. 44

55.17000 204. 300 11, 271. 23
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PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 175. 000 12. 000
EACH 9. 600 794.50
82. 76000 21.600 1,787.62
0835 630-80370 Concrete Barrier (Tenporary) 4,540. 000 2, 270. 000
LF 1, 816. 000 41, 858. 80
23. 05000 4, 086. 000 94, 182. 30
0840 630-80380 *Traffic Cone 500. 000 190. 000
EACH 152. 000 1,342.16
8. 83000 342.000 3, 019. 86
0845 630-85011  *lnpact Attenuator (Tenporary) 1, 500. 000 639. 000
DAY 538. 200 29, 692. 49
55. 17000 1,177. 200 64, 946. 12
0850 630-85041  *Mobile Attenuator 200. 000 69. 000
DAY 9. 000 1,986. 21
220. 69000 78. 000 17, 213.82
0855 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0860 700-70011  F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0865 700-70012 F/ A Asphalt Pavenent |ncentive 90, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0870 700-70016  F/ A Fuel Cost Adjustnent 75, 000. 000 28,176. 310
F A 16, 009. 550 16, 009. 55
1. 00000 44, 185. 860 44,185. 86
0875 700-70018 F/ A Roadway Snpot hness Incentive 50, 000. 000 0. 000
F A 0. 000 0.00
1.00000 0. 000 0. 00
0880 700-70019 F/ A Asphalt Cenent Cost Adjustnent 90, 000. 000 29, 630. 190
F A 33, 464. 350 33, 464. 35

1. 00000 63, 094. 540 63, 094. 54
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PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 700- 70023 F/ A On-The-Job Trai nee 4,480. 000 2,436. 000
FA 0. 000 0.00
1. 00000 2,436. 000 2,436. 00
0890 700-70032 F/ A Energency Repair 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0895 700-70034 F/ A F/ A Renoval of Asbestos and Lead Based Paint 15, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0900 700- 70035 F/ A F/ A Prairie Dog Managenent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0905 700- 70040 F/ A Railroad 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0910 700-70060 F/ A Adjust F/ A Adjust Uilities 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0915 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 2,615.139
FA 0. 000 0.00
1. 00000 2,615. 139 2,615. 14
0920 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0925 700- 70426 F/ A Stabilization 10, 000. 000 6, 484. 380
FA 0. 000 0.00
1. 00000 6, 484. 380 6, 484. 38
0930 700-70589 F/A Environnental Health & Safety Management 5, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

Page 20
ESTI MATE RUN 10/ 10/ 2018

CONTI D: C20344

PCN: 20344-BID

PRQIECT STA0503- 085

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0935 700-70594 F/ A DRB Standing Conmittee

CAT NOO0300 K-18-DA

0940 202- 00400 Renoval of Bridge

0945 206-00000 Structure Excavation

0950 206- 00100 Structure Backfill (O ass 1)
0955 206- 00360 Mechani cal Rei nf orcenment
0960 206-01781 Shoring (Area 1)

0965 206-01782 Shoring (Area 2)

0970 208-00400 Wat er Control

0975 210-02900 Rel ay Riprap

0980 211-03005 Dewat eri ng

of Soi

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15, 000. 000
FA
1. 00000
CAT 0200
1. 000
EACH
85, 840. 86000
581. 000
cy
13. 00000
813. 000
cy
35. 55000
729. 000
cy
19. 46000
1. 000
LS
10, 725. 00000
1. 000
LS
10, 725. 00000
0. 500
LS
33, 500. 00000
679. 000
cy
53. 46000
0. 500
LS

13, 700. 00000

10: 13: 12
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00

CURRENT AMT $ 8,549,412.14$ 1,228,943.68$ 5,942, 931. 90

1. 000
0. 000 0. 00

1. 000 85, 840. 86

581. 000
0. 000 0.00

581. 000 7,553. 00

813. 000
0. 000 0. 00

813. 000 28,902. 15

729. 000
0. 000 0.00

729. 000 14, 186. 34

1. 000
0. 000 0. 00

1. 000 10, 725. 00

1. 000
0. 000 0.00

1. 000 10, 725. 00

0.500
0. 000 0. 00

0.500 16, 750. 00

679. 000
0. 000 0.00

679. 000 36, 299. 34

0.500
0. 000 0. 00

0.500 6, 850. 00
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PCN: 20344-BI D ESTI MATE RUN 10/ 10/ 2018
PRQJECT: STA0503- 085 ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-DA

0985 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 270. 610 270.610
TON 0. 000 0.00
94. 00000 270. 610 25,437. 34
0990 420-00102  Geotextile (Erosion Control) (Class 1) 2,942.000 1, 060. 000
5% 1, 882. 000 7,528.00
4.00000 2,942.000 11, 768. 00
0995 502-11274 Steel Piling (HP 12x74) 631. 000 631. 000
LF 0. 000 0.00
69. 13000 631. 000 43, 621. 03
1000 503-00048 *Drilled Caisson (48 Inch) 250. 000 243. 000
LF 0. 000 0. 00
388. 32000 243. 000 94, 361. 76
1005 506-00218 Ri prap (18 Inch) 2, 530. 000 648. 000
cY 1, 882. 000 110, 812. 16
58. 88000 2,530. 000 148, 966. 40
1010 515-00120  *Waterproofing (Menbrane) 1,512. 000 1, 512. 000
SY 0. 000 0. 00
16. 83000 1,512. 000 25, 446. 96
1015 518-01004 Bri dge Expansion Device (0-4 Inch) 152. 000 152. 000
LF 0. 000 0.00
214.76000 152. 000 32, 643.52
1015 MATERI AL ALLOWANCE Bri dge Expasion Device (0-4 Inch) 0. 000
LF 0. 000 0. 00
118. 61000 0. 000 0. 00
1020 601-03040 *Concrete Cass D (Bridge) 850. 000 850. 000
cY 0. 000 0. 00
571. 86000 850. 000 486, 081. 00
1025 602-00000 *Rei nf orcing Steel 25, 251. 000 25, 185. 000
LB 0. 000 0. 00
0. 88000 25, 185. 000 22,162. 80
1030 602-00020 *Reinforcing Steel (Epoxy Coated) 143, 665. 000 143, 665. 000
LB 0. 000 0. 00

0. 95000 143, 665. 000 136, 481. 75



CONTI D:

C20344
20344-BID
STA0503- 085

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 22
ESTI MATE RUN 10/ 10/ 2018

CAT NO0300

1035 603-50015

1040

606-11000

1040

1040

1045

613- 00200

1050 618-00142

CAT NO0301

1055 509-08201

1060 509-08202

CAT NO0302

1065 202-00495

1070 203-00400

K- 18- DA

15 Inch Plastic Pipe

*Bridge Rail

Type 10

MATERI AL ALLOWANCE Bri dge Rai l

Type 10

MATERI AL ALLOWANCE Bri dge Rai l

Type 10

Condui t

*2 Inch Electrical

*Prestressed Concrete | (BT42)

K- 18- BL

Retrofit/Repair Type |

Retrofit/Repair Type Il

K- 18- CZ Box Cul vert

*Renmpoval of Portions of Present Structure

Rock Excavation

ESTI MATE NO 0016 10:13: 12
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
68. 000 68. 000
LF 0. 000 0. 00
62. 00000 68. 000 4,216. 00
467. 000 467. 000
LF 0. 000 0. 00
186. 16000 467. 000 86, 936. 72
0. 000
LF 0. 000 0. 00
74. 75000 0. 000 0. 00
0. 000
LF 0. 000 0. 00
74. 75000 0. 000 0. 00
492. 000 492. 000
LF 0. 000 0. 00
13. 79000 492. 000 6, 784. 68
1, 270. 000 1, 270. 000
LF 0. 000 0. 00
215. 81000 1, 270. 000 274, 078.70
CAT 0300  CURRENT AMI $ 1,619,594.67$  118,340.16$ 1,616, 818.35
22. 000 0. 000
EACH 0. 000 0. 00
674. 41000 0. 000 0. 00
20. 000 0. 000
EACH 0. 000 0. 00
2, 280. 00000 0. 000 0. 00
CAT0301  CURRENT AMT $ 60, 437.02$ 0.00$ 0.00
1.000 1.000
Ls 0. 000 0. 00
15, 072. 01000 1.000 15,072, 01
373. 000 373. 000
oy 0. 000 0. 00
23. 17000 373. 000 8, 642. 41
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20344-BID
STA0503- 085

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

Page 23
ESTI MATE RUN 10/ 10/ 2018
10: 13: 12

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

1075 206- 00000

1080

206- 00100

1085

208- 00400

1090

211- 03005

1095

601- 03030

1100 602-00000

CAT NO0400

1105 620-00002

1110 620-00012

1115 620-00020

| TEM
DESCRI PTI ON
K- 18- CZ Box Cul vert
Structure Excavation
Structure Backfill (Cass 1)

Wat er

Control

Dewat eri ng

Concrete Class D (Box Cul vert)

*Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
536. 000
cy
13. 00000
1, 326. 000
cy
35. 55000
0. 500
LS
33, 500. 00000
0. 500
LS
13, 700. 00000
608. 000
cy
507. 52000
95, 345. 000
LB
0. 88000
CAT 0302  CURRENT AMT $
1. 000
EACH
34, 593. 64000
1. 000
EACH
19, 360. 00000
2.000
EACH
2, 620. 74000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00

6, 968. 00

1, 326.
. 000
000

000
.00
47, 139.

1, 326. 30

. 500
. 000
. 500

.00

16, 750. 00

. 500
. 000
. 500

.00

6, 850. 00

. 000
. 000
. 000

.00

308, 572. 16

95, 345.
0.

000
000
000

.00

95, 345. 83, 903.

493,897.48 % .00%  493,897.

. 000
. 000
. 000

.00

34,593. 64

. 000
. 000
. 000

.00

19, 360. 00

. 000
. 000 .00
. 000 5, 241.

10,782,536.43% 1,347,283.84$ 8,112, 842.



